



I-95 & SR 896

INTERCHANGE PROJECT

Project Status/Ongoing Work



Bridge 703D Along
Ramp D

Complete Concrete
Paving this month

Shared Use Path

New Concrete Paving



Widening I-95 SB

New Asphalt Paving
I-95 NB

New Concrete Paving



New Ramp D
SR 896 SB to
I-95 NB

Construction of New
MSE Wall 7

Alignment for
New Ramp J



Construction of Wall
14 with FGA

Construction of
Cellular Concrete



Approach work
705

Construction of
Deck for 705A





Construction of
703B Deck



Completed MSE
Wall 10

Finish 706 NB

Construction of
MSE Wall 9B

Continue Construction
of 709 - I-95 NB

New Deck on 708 -
I-95 SB



New Ramp from SR
896 SB to I-95 NB

New Ramp from I-95
SB to SR 896 SB



New Ramp from SR
896 SB to I-95 NB

New Ramp from I-95
SB to SR 896 SB

